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Memorandum

TO :  Director of lLoglstics pate: 5 June 1963
FROM :  Deputy Chief, Real Estate and
Construction Division, OL

SUBJECT:  Monthly Activity Report

1. Administration

a. Mr. B. C. Harrison, project manager for Charles F. Smith & Sons,
contractor for the comstruction of the Potomac River Interceptor Sewer,
hes informed us that work progressing from the southbound lith Street
Bridge should reach the east end of Quarters Eye late in August or early
September 1963. Comtrary to our earlier understanding it will be neces-
sary to close the entrance to the front parking lot for about one week.
The ditch in which the 72" and 96" concrete sewer mains are to be buried
will be 25' wide and 18' deep. Test borings indicate water and loose sand
will be encountered. Accordingly, the ditch will be shored and continuously
pumped. The first action by the contractor will be to relocate the two
cooling towers adjacent to R&S Building, followed by relocation of the
security femce to within 7' of the building. Plans should be made for
the occupants of the front parking lot to park in the rear of the build-
ing during the period that the front entrance is closed. This office will
provide a specific date when it 1s available.

b. As a matter of information, there is every indication that the
construction of the three softball diamonds at Headquarters will not con-
clude this sthletic progrem. [ Froject Engineer supervising this
construction for the Construction Engineering Branch, was queried recently
about erecting a W on the site to provide shower and
sanitary faciliti€8, Apparently such a structure is avallable at no cost
from Andrews Field. Of course, no consideration wes given to lack of water
or sanitary sewer in the area or the fact that the Bureau of Public Roads
(BPR) use permit limits our use of the area to the comstruction of three
softball dismonds. It is reasonable to expect stremuous objection by BFR

to the erection of such an unsightly structure in that area if the proposal
is firmed up.
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5. (Construction & Utilities Engineering Branches

a. Headquarters

(1) Recreation Area, Langley, Virginia: The contract for the con-
struction of three softball fields was awarded to the S. A. Bruno Con-
V  struction Company of Alexandria, Virginia, in the amount of $12,450.
Scheduled completion date - 19 June 1963.

(2) Centrel Building, TSD: Contract awerd - $248,000. Project is
YV behind schedule due to large volume of change orders and the slow delivery
of certain critical materials. Estimated campletion date is mid-July.

25X1A6a

Construction of new optical testing leboratory 25X1A6a

) I
for TSD. Contract aw: = $14,887. Construction work is in progress.

(5) Heedguarters Building:

(a) Further emergency POWer tests were made on 5 May.
Substential progress was made by GSA forces in operation of
the emergency generators.

(b) Site preparation of the ¢ uter room for ADPS is
underway. Architect- e has been selected 25X1A5a1
to do the design work. been selected as
the prime contractor. Work is to be accomplished under GSA 25X1A%5a1
supervision. Estimated cost is $200,000. Fimm campletion date
is 1 August with space ready for IBM equipment 15 July.

(c) Revision of Air Conditioning Installation, DCI
Office: GSA has been authorized to proceed with the design
necessary for the modification of the subject system to reduce
the noise level as required by the Office of Security.

25X1A

25X1A6a 1. -
25X1A (1) Addition to * Contract award - $38,920. 25X1A6a
Project is complete. Final payment Ras been approved.
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